Timesheet

OKCode

Jan 01 2016 - Jan 31 2016

Projects

Houston Golden

Logged: 20 hours 13m - \$252.71 | Planned: 0 hours

Hubify

Logged: 20 hours 13m - \$252.71 | Planned: 0 hours

Date	User	Logged	Note
Jan 13 2016	Vlad Matiyko	4 hours	checkout steps logic
Jan 14 2016	Vlad Matiyko	2 hours	payment details & order confirmation views markup fixes
Jan 15 2016	Vlad Matiyko	4 hours	checkout steps logic
Jan 18 2016	Vlad Matiyko	3 hours 13m	checkout steps logic
Jan 23 2016	Vlad Matiyko	3 hours	checkout steps logic
Jan 28 2016	Vlad Matiyko	1 hour	update ssl certificate
Jan 28 2016	Vlad Matiyko	0 hours 30m	Fix payment details form styles and alignment
Jan 28 2016	Vlad Matiyko	0 hours 30m	add paypal checkmark on payment details page
Jan 31 2016	Vlad Matiyko	1 hour	add ability for choice of saved cards
Jan 31 2016	Vlad Matiyko	1 hour	add ability for choice of saved addresses for billing/shopping address